COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 25/ 2019

ESTI MATE SUMVARY 13: 08: 42
CONTI D C20288 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 20288- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 145.0 DAYS TIME ALLOW 11/15/201 FI XED COVPLETI ON DAl
I-70 WLDLIFE FENCI NG MP 65- 87 PERCENT TIME:  37.18 ORI G TIME ALLOW 11/15/201 FI XED COVPLETI ON DAT
PRQJECT NO. SHE 0701- 227
I-70 WLDLI FE FENCI NG MP 65- 87
NAME OF ROAD:
PROJECT COUNTI ES: GARFI ELD MESA
CONTRACTOR:
| DEAL FENCI NG CORPORATI ON PAY PER OD ENDI NG 03/ 15/ 2019 DATE TIME STARTED 10/22/2018
5795 | DEAL DRI VE DATE LET 07/ 19/ 2018 DATE WORK BEGAN 10/ 22/2018
DATE AWARDED 08/09/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/31/2018 DATE ACCEPTED
ERI E CO 80516 (303) 962- 8100 DATE NOTI CE TO PROCEED 10/22/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 5,628, 613.39 PARTI Cl PATI NG $  2,013,172.10 $ 568, 345. 48
AWARD PRQIECT AMT: $  4,562,599. 24 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 35. 77% TOTAL EARNI NGS 2,013,172. 10 568, 345. 48
FUNDS AVAI LABLE: $ 3,615,441, 29 STOCKPI LED MATERI ALS 196, 477. 39 - 29, 849. 67
GROSS EARNI NGS 2,209, 649. 49 538, 495. 81
TOTAL CLAI M5 $ 0.00 RETAI NAGE -52,985. 56 -17, 050. 37
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,156, 663. 93 521, 445. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,156, 663. 93 521, 445. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 521, 445. 44

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 01000

202- 01035

203- 01550

203- 01594

203- 01597

203- 02330

207- 00205

208- 00002

208- 00046

C20288

20288- Bl D

SHE 0701- 227

| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

of Tree

Renova

of Fence

Renpva

of Gate

Renova

Dozi ng

Conbi nati on Loader

Pot hol i ng

Labor er

Topsoi

Erosi on Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
23, 250. 00000
111. 000
EACH
391. 20000
85, 668. 000
LF
1. 82000
4.000
EACH
195. 00000
40. 000
HOUR
145. 30000
40. 000
HOUR
139. 70000
130. 000
HOUR
312. 90000
100. 000
HOUR
60. 20000
1, 736. 000
oy
54. 80000
230. 000
LF
4. 50000
2. 000
EACH

1, 715. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.500
0. 360
0. 860

76. 000
35. 000
111. 000

12,618. 000
13, 884. 000
26,502. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 03/ 25/ 2019

8,370

13,692

25, 268

00

00

88

.00

.00

.00

.00

.00

.00

.00

.00

13:08: 42

AMOUNT

19, 995

43,423

48, 233

00

20

64

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0080

0085

0090

0095

0100

0105

208- 00103

208- 00105

208- 00106

208- 00107

210- 01000

212-00006

212-00032

213-00012

240- 00001

240- 00010

C20288

20288-BI D

SHE 0701- 227

| TEM
DESCRI PTI ON

ROADWAY

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Reset Fence

MATERI AL ALLOWANCE

Seedi ng (Native)

Soi |

Condi ti oni ng

Spray-on Mul ch Bl anket

W ldlife Biol ogist

Renoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
45. 000
HOUR
55. 90000
20. 000
HOUR
134. 15000
10. 000
HOUR
194. 80000
10. 000
HOUR
279. 15000
100, 376. 000
LF
0. 45000
LF
0.01166
2. 600
ACRE
973. 40000
2. 600
ACRE
973. 40000
2. 600
ACRE
3, 895. 00000
50. 000
DAY
83. 85000
40. 000
HOUR

78. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 000.
3, 600.
6, 600.

000
000
000

97, 375. 643
-3, 600.

93,775

343
300

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 25/ 2019

1,620

-41.

.00

.00

.00

.00

00

98

.00

.00

.00

.00

.00

13:08: 42

AMOUNT

2,970

1,093

.00

.00

.00

.00

00

42

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0110 304-06007

0115

403- 00720

0120

506- 00212

0125

601- 01025

0130

603- 10120

0135

603-10180

0140

607-00000

0140

0145

607-00015

0150

607- 00020

0150

C20288

20288-BI D

SHE 0701- 227

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Riprap (12 Inch)

Concrete Class B (M scell aneous)

12 Inch Corrugated Steel

Pi pe

18 I nch Corrugated Steel

Pi pe

Li ne Post

MATERI AL ALLOWANCE

End Post

( Speci al )

Corner and Line Brace Post

(Speci al )

MATERI AL ALLOWANCE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
536. 000
cy
58. 65000
54. 000
TON
475. 00000
50. 000
cy
55. 90000
48. 000
cy
894. 00000
440. 000
LF
46. 95000
60. 000
LF
54. 75000
697. 000
EACH
90. 55000
EACH
14. 15000
173. 000
EACH
466. 20000
437. 000
EACH
713. 70000
EACH

77.35000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

400. 000
136. 000
536. 000

0. 000
14. 110
14.110

0. 000
0. 000
0. 000

43. 400
0. 000
43. 400

440. 000
0. 000
440. 000

0. 000
0. 000
0. 000

27.000
30. 000
57. 000

670. 000
-30. 000
640. 000

8. 000
28. 000
36. 000

17. 000
78. 000
95. 000

382. 000
-78.000
304. 000
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7,976

6, 702

2,716

-424

13, 053

55, 668

-6, 033.

40

25

.00

.00

.00

.00

50

50

60

60

30

13:08: 42

AMOUNT

31, 436

6, 702

38, 799

20, 658

5, 161.

9, 056

16, 783

67, 801.

23,514

40

25

.00

60

00

.00

35

00

20

50

40



CONTI D

ROADWAY

CAT NO0200

0155 607-11352

0155

0160

607-11354

0165

607-11360

0165

0165

0170

607-60002

0170

0175

607-60121

0180

607- 60153

0185 611-00025

C20288
20288-BI D

SHE 0701- 227

| TEM
DESCRI PTI ON

Fence Deer (Wre Mesh)

MATERI AL ALLOWANCE

Fence Deer (Whoden Stays)

Fence Deer (Special)

MATERI AL ALLOWANCE

MATERI AL ALLOWANCE

Game Ranp

MATERI AL ALLOWANCE

20 Foot Gate (Special)

3 Foot

Gate (Special)

24 Foot Deer Guard

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11, 153. 000
LF
5. 35000
LF
1. 23000
16, 729. 000
LF
2. 40000
137, 583. 000
LF
9. 40000
LF
1. 27800
LF
1. 27800
45. 000
EACH
7, 080. 00000
EACH
703. 38900
5. 000
EACH
1, 748. 20000
30. 000
EACH
1, 367. 50000
1. 000
EACH

58, 265. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

46. 000
382. 000
428. 000

11, 107. 000
-382. 000
10, 725. 000

124. 000
395. 000
519. 000

9, 760. 000
17, 903. 000
27,663. 000

0. 000
0. 000
0. 000

127, 822. 997
-17,902. 997
109, 920. 000

32. 000
0. 000
32. 000

13. 000
0. 000
13. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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2,043

-469

948.

168, 288

-22, 880.

70

86

20

.00

03

.00

.00

.00

.00

.00

13:08: 42

AMOUNT

2,289

13, 191.

1, 245

260, 032

140, 477

226, 560

9,144

80

75

60

20

.00

76

00

06

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0190 611-00029

0195 611-00033

0200 612-00001

0205 612-00003

0210 614-00011

0215 614-00035

0220 614-01573

0225 621-00450

0230 625-00000

0235 626- 00000

0240 626-01103

C20288

20288-BI D

SHE 0701- 227

| TEM
DESCRI PTI ON

28 Ft Deer Guard

32 Foot Deer Guard

Del i neator (Type I)

Del i neator (Type I11)

Sign Panel (Cass I)

Si gn Panel (Special)

Steel Sign Support (2-1/2 Inch Round NP-40)(Post &

Sl i pbase)

Det our Pavenent

Construction Surveying

Mbbi |i zati on

Public Infornmation Services (Tier I11)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

4.000

71, 946. 40000

3. 000
EACH
81, 599. 80000

16. 000
EACH
24.60000
32. 000
EACH
26. 80000
32. 000
SF
24.60000
366. 000
SF
22. 35000
16. 000
EACH
500. 00000
1,271. 000
Sy
45. 40000
1.000
LS

23, 750. 00000

1. 000
LS
447, 440. 00000

1. 000

11, 735. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,271. 000
0. 000
1,271.000

0.590
0. 240
0.830

0. 552
0. 000
0. 552

0. 300
0. 080
0.380
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ESTI MATE RUN 03/ 25/ 2019

5,700

938.

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

13:08: 42

AMOUNT

57,703

19,712

246, 986

4, 459

.00

.00

.00

.00

.00

.00

.00

40

50

88

30



CONTI D

CAT NO0200

0245

0250

0255

0260

0265

0270

0275

0280

0285

0290

0295

627-01010

629- 01001

629-01002

629- 01110

630- 00000

630- 00007

630- 00012

630- 80341

630- 80342

630- 80343

630- 80355

C20288

20288-BI D

SHE 0701- 227

| TEM
DESCRI PTI ON

ROADWAY

Preforned Plastic Pavenent Marking (Type |)(Inlaid)

Survey Monunent (Type 1)

Survey Monunent (Type 2)

Locate Monunents

Fl aggi ng

Traffic Control Inspection

Traffic Control Managenent

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Construction Traffic Sign (Panel Size Q)

Portabl e Message Sign Pane

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
918. 000
SF

21. 55000
205. 000

EACH
363. 20000
44. 000

EACH
670. 55000
400. 000

HOUR
156. 45000
1, 600. 000

HOUR
26. 85000
120. 000

DAY
335. 30000
300. 000

DAY
1, 089. 65000
16. 000

EACH
22. 35000
56. 000

EACH
22. 35000
60. 000

EACH
22. 35000
4. 000

EACH

2,793.80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

6. 000
35. 000
41. 000

44. 000
0. 000
44.000

121. 000
50. 000
171. 000

94. 000
0. 000
94. 000

43. 000
8. 000
51. 000

76. 000
20. 000
96. 000

1. 000
0. 000
1.000

20. 375
3. 000
23.375

8. 000
0. 000
8. 000

2.000
0. 000
2.000
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ESTI MATE RUN 03/ 25/ 2019

12,712

7,822

2,682

21,793

67

.00

00

.00

50

.00

40

00

.00

05

.00

.00

13:08: 42

AMOUNT

14, 891.

29, 504

26, 752

2,523

17,100

104, 606

22

522.

178.

5,587

.00

20

20

95

90

30

40

35

43

80

60



CONTI D

ROADWAY

CAT NO0200

0300 630-80358

0305

630- 80360

0310

630- 80363

0315

630- 80364

0320

630- 80370

0325

630- 80380

0330

630- 80440

0335

630- 85006

0340

630- 85041

0345

630- 86810

0350 700-70010

C20288

20288-BI D

SHE 0701- 227

| TEM
DESCRI PTI ON

Advance Warning Fl ashing
Type)

or Sequenci ng Arrow Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Devi ce

(Wth Light) (Flashing)

Drum Channel i zi ng Devi ce

(Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

Traffic Cone

Portabl e Runble Strips (Tenporary)

I mpact Attenuator
(Tenpor ary)

(Sand Filled Plastic Barrel)

Mobi | e Attenuator

Traffic Signal

(Tenpor ary)

F/ A M nor Contract Revisions

(C

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 675. 90000
123. 000
EACH
33. 55000
44. 000
EACH
33. 55000
10. 000
EACH
33. 75000
426. 000
LF
16. 80000
236. 000
EACH
11. 20000
18. 000
EACH
670. 60000
4. 000
EACH
2, 793. 80000
75.000
DAY
558. 80000
2.000
EACH
2, 793. 80000
250, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

61.500
0. 000
61. 500

22.000
0. 000
22.000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

1.500
0.500
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000
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1, 396

.00

.00

.00

.00

.00

.00

.00

90

.00

.00

.00

13:08: 42

AMOUNT

2,063

738.

2,385

1, 321.

5,587

2,793

.00

32

10

.00

60

60

.00

60

.00

80

.00



CONTI D: C20288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20288-BI D ESTI MATE RUN 03/ 25/ 2019
PRQIECT SHE 0701- 227 ESTI MATE NO 0005 13:08: 42
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0355 700-70011 F/ A Partnering 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70023 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 900-00007 Added Item (Each)/ 24 Foot Deer Guard (Round Bar 1. 000 0. 000
Desi gn
an) EACH 1. 000 78, 550. 00
78, 550. 00000 1.000 78, 550. 00
0405 900-00007  Added Item (Each)/ 28 Ft Deer Guard (Round Bar Design) 3.900 3.000
EACH 0. 900 76, 225. 50
84, 695. 00000 3.900 330, 310. 50
0410 900- 00007 Added Item (Each)/ 32 Ft Deer Cuard (Round Bar Design) 2.500 2.000
EACH 0.500 50, 100. 00
100, 200. 00000 2.500 250, 500. 00
CAT 0200 CURRENT AMI $ 5,574, 248.39$ 534, 486.61$ 2,193, 371. 87
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0375 620-00002 Field Office (Cass 2) 1. 000 0. 160
EACH 0. 080 4, 009. 20
50, 115. 00000 0. 240 12,027. 60
0380 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,125. 00000 2.000 4, 250. 00
CAT 0400 CURRENT AMT $ 54, 365. 00 $ 4,009.20 % 16, 277. 60
PROJECT TOTAL CURRENT AMI $ 5,628,613.39% 538, 495.81 $ 2, 209, 649. 47



